
August 25, 1992
92-402.0RD (ML:clt)

Introduced by: Audrev Gruqer

Proposed No.: 92 - 402

1
10532

ORDINANCE NO.

2
3
4
5
6
7 "

AN ORDINANCE adopting the Facility
Program Plan, the Project Cost Estimate
Summary, and the King County Regional
Justice Center Design and Construction
Schedule for the Phase I King County
Regional Justice Center Project.

8 BE IT ORDAINED BY THE COUNCIL OF KING COUNTY:

9 SECTION 1. Def ini tions. For the purpose of this

10 ordinance:

11 A. "Phase I Regional Justice Center" means the complex

12 identified in the Facility Program Plan document which will be

13 designed and built to accommodate the growth of law, safety,

14 and justice agencies through the year 2000.

15 B. "Facility Program Plan" means the attached 5-volume

16 document (Attachment A) prepared by CGA Consulting Services,

17 Inc. in February 1992, describing the types and sizes of space,

18 space adjacencies, and cost estimates for the King County Phase

19 I Regional Justice Center.

20 C. "project Cost Estimate Sumary" means the attached

21 summary sheet (Attachment B) indicating the estimated costs for
22 planning, design, acquisition, construction, and project
23 administration of the Phase I Regional Justice Center project.
24 D. "King county Regional Justice Center Design and
25 Construc,tion Schedule" means the attached summary schedule

26 (Attachment C) displaying the dates for starting and completion
27 of design and construction of the Phase I Regional Justice

28 Center.
29 SECTION 2. The Facility Program Plan for the Phase I

30 King County Regional Justice Center (Attachment A), as amended

31 by the Project Cost Estimate Summary (Attachment B), the King

32 County Regional Justice Center Design and Construction Schedule

33 (Attachment C), and the detention and non-detention spãce

34 allocations (Attachment D) are hereby approved and adopted.



10532
1 SECTION 3. Type, size and estimated facility costs. The

2 Phase I Regional Justice Center shall be a complex with

3 detention, courts, and related office space of approximately

4 588,000 square feet in size. This complex would consist of 640

5 finished, single cell detention beds, and 256 shelled detention

6 beds, and a non-detention facility housing 23 Superior Court

7 courtrooms, an in-custody District Court courtroom, and

8 associa tE: law, safety, justice, and support space. The/

estimated total proj ect cost for the Phase I Regional Justice
"

Center located in south King County, and the King County

9

10

11 Correctional Facility Remodel, will be approximately $162

12 million.

13 Provided that: The 2,400 square foot courtroom in the

14 Regional Justice Center be designed to accommodate King County

15 Council meetings and other community meetings, in addition to

16 accommodating large public trials and ceremonies.

17 Provided further that: The Executive shall submit to the

18 Council a plan for managing the 1 percent for the Arts budget.
19 Such plan shall be submitted and approved by the Council prior

20 to proceeding with design development.

92-402.0RD(ML:cl t)08/27/92 2
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1 Provided further that: The Executive shall submit to the

2 Council, by March 31, 1993, a plan for filling the space

3 vacated by the agencies and staff transferring to the Regional

4 Justice Center.

, 1 cf.
INTRODUCED AND READ for the first time this Z(p-- day5

6 Of~
PASSED this7 ~

8
9

1

10
11

12 ATTEST:

13
14

~-.q C (7~
Clerk of the Council

15 APPROVED this Id
16
17

92-402.0RD(ML:cl t)08/27/92

day of ~ 19 ~2-

KING COUNTY COUNCIL
KING COUNTY, WASHINGTON

da~~ 19-r~

King County Executive

l
l-\
..

3
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ATTACHMENT B
. REGIONAL JUSTICE CENTER 1 0 5 3 2
COUNCil ADOPTED PROJECT COST~

DESCRIPTION
RJC

çosi:
KCCF
COSI

OTHER
QQS.I

TOTAL
ÇOSI

Building Construction:
New Detention Space - RJC
New Court/Office Space - RJC
Heavy Remodel - KCCF
Heavy Remodel - Courthouse

Subtotal Building

39,930,124
21,728,126

1,578,160

39,930,124
21,728,126

1,578,160

61,658,250 1,578,160 63,236,410

Site Work
Parking Structure 1

6,463,760
4,273,315 -

890,000

,578,160

7,353,760
4,273,315

890,000 (7A,813?A?5
"

Escalation 7,360,135 273,022 63,190 7,696,347

Total ConstruCHQI)!-ithEsçalatiqnii79 ,755,459 1,851,182 . 953,190)(82,559;831

Construction Related Costs:
Sales Tax (8.2%)
Surveys, Permits, Fees
Owners Test, Inspection
Printing, Advertising
Total Construction Ri;1i:taa Qqsts 

i...'...'..'

Non-County Force Design:
Basic NE Design Fee
FPP
Construction Management
RJC EIS Phase i Site
RJC EIS Phase II Site

6,539,948 151,797 78,162 6,769,906
1,036,821 27,768 12,391 1,076,980
1,036,821 27,768 12,391 1,076,980

0 0 0 0
8,613,590 207,332 102,945 8,923,866

88,369,049 2,058,514 1,056,135 91,483,698

4,785,328 111,071 57,191 4,953,590
700,000 700,000

3,186,627 69,419 3,256,046
303,451 303,451
150,000 150,000

TOTAL CONSTRUCTION'

Total Non-Courity.Forc;~pe$ign((...... .....9,125,405 180,490 57,191 "9,363,087

Movable 12,997,408 254,592

1 % for Arts ,079,980 27,337

13,252,000

11,2001,118,518
.-.-......- "..-.,-"..

Contingency,P1anningStLanatt(38,558,113 702,069 7,607,235'. ....46,867,416
.................-.-............._- .

TOTAL PROJECTCQSTS(150,129,955 3,223,002 8;731;761 .......162;084,719

.A 5 A¡!7¿1i-'t:'l.7:.~.r /l/Y i
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I ATTACHMENT D
DETENTION SPACE ALLOCATION 10532

COUNCIL
EXECUTIVE RECOMMENDED APPROVED DIFFERENCE

Grossing
DNSF Factor DGSF DGSF

Administration
Public Entry 2,332 1.25 2,915 2,915 0
Facility 2,610 1.25 3,263 3,263 Q

Total Administration 4,942 6,178 6,178 0

Operations
IntakefT ransIer/Release 11,425 1.30 14,853 14,853 0
Control Rooms

,~ 860 1.40 1,204 1,204 0
Staff Services 8,615 1.30 11,200 11,200 Q

Total Operations 20,900 27,256 27,256 0
.' ,

Inmate Programs
Classification 1,079 1.30 1,403 1,403 0
General Programs 3,035 1.25 3,794 3,794 °
Religious 370 1.25 463 463 °
Recreation 320 1.25 400 400 °
Volunteers 470 1.25 588 588 °
Library 1,040 1.30 1,352 1,352 0
Jail Industries 820 1.25 1,025 1,025 Q

Total Inmate Programs 7,134 9,023 9,023 0

Support Services
Food Service 18,280 1.20 21,936 21,936 0
Medical/Psychiatry 5,585 1.35 7,540 7,540 0
Laundry 2,454 1.25 3,068 3,068 0
Commissary 1,098 1.25 1,373 1,373 0
Central Plant 2,520 1.25 3,150 3,150 Q

Total Support Services 29,937 37,066 37,066 0

Inmate Housing
Male Intake (2 Units) 21,080 1.65 34,782 34,782 0
Male - Min (2 Units) 40,632 1.65 67,043 67,043 0
Male Med (4,Units) 30,474 1.65 50,282 50,282 0
Substance Abuse 10,158 1.65 16,761 16,761 0
Male Max 9,780 1.65 16,137 16,137 °
Female 10,088 1.65 16,645 16,645 0
Male-Ad Seg 9,880 1.65 16,302 16,302 0
Med/Psych 11,590 1.65 19,124 19,124 0
Floor Sargents
Rovers

Total Inmate Housing 143,682 237,075 237,075 °

Jail Health

Grand Tolal Detention 206,595 316,598 316,598 °

Grand Total Detention BGSF 1.5 364,088 364,088 0



ATTACHMENT D
NON-DETENTION SPACE ALLOCATIONI 0 5 3 2

f
COUNCIL

EXECUTIVE RECOMMENDED APPROVED DIFFERENCE

Grossing
AGENCY DNSF Factor DGSF

Superior Court
Judicial Element 63,915 lAO 89,481 90,489 1,008
Court Operations 2,629 1.25 3,286 3,286 0
Social Services 3,324 1.25 4,155 4,155 0
Administrative Services 2,388 1.25 2,985 g,985 Q

Total Superior Court 72,256 99,907 100,915 1,008

Judicial Administration
Administration 1 1,714 1.25 2,143 2,143 0
Finance 2,282 1.25 2,853 2,853 0
Caseflow and Data Admin_ 1,350 1.25 1,688 1,688 0
Court Services 816 1.25 1,020 1,020 0
Records and Research 8,635 1.25 10,794 10.794 Q

Total Judicial Administration 14,797 18,496 18,496 0

Prosecuting Attorney
Administration 4,698 1.25 5,873 5,873 0
Criminal Division 6,348 1.25 7,935 7,935 0
Civil Fraud Division 300 1.25 375 375 0
Family Support Division Q 1.25 Q Q Q

Total Prosecuting Attorney 11 ,346 14,183 14,183 0

District Court 2,539 1.37 3,480 3,480 0

Court Services 1,436 1.25 1,795 1,795 0

Office of Public Defense 200 1.25 250 250 0

Court Support
Court Related Holding 2,670 1.25 3,338 3,338 0
Jury Assembly 3,302 1.25 4,128 4,128 0
Law Library 3,192 1.25 3,990 3,990 0
Attorney Lounge 0 1.25 0 0 0
Attorney Information Bureau 251 1.25 314 314 0
Title Companies 450 1.25 563 563 0
Court Security 600 1.25 750 750 Q

Total Court Support 10,465 13,081 13,081 0

Public Safety CID 16,931 1.25 21,164 21,164 0

Licensing Office 380 380

Building Support
Facilties 7,500 1.00 7,500 7,500 0
System Services 1,875 1.25 2,344 2,344 Q

Total Building Support 9,375 9,844 9,844 0

Grand Total Non-Detention 139,345 182,200 183,588 1,388

Grand Total Non-Detention BGSF 1.22 222,284 223,977 1,693

/f -;" A.i/:..¡oL"Dt:-:r) ÁJA,'/l .'OI"('I'~(:'"'



ATTACHMENT B
REGIONAL JUSTICE CENTER ,"

COUNCil ADOPTED PROJECT COSTS*l 0 532 1

RJC KCCF OTHER TOTAL
COST ÇO~I ÇOST COSTDESCRIPTION

Building Construction:
New Detention Space - RJC
New Court/Office Space - RJC
Heavy Remodel - KCCF
Heavy Remodel - Courtouse

Subtotal Building

39,930,124
21,728,126

61,658,250

Site Work
Parking Structure

"t

6,463,760
4,273,315'

Escalation 7,360,135

Total ConstructiolJ'Nltbi;si:alatiodi/79,755,459 "'1,851,182

273,022

;578,160./ "890,OOOi/74,a63,485

7,696,347

Construction Related Costs:

Sales Tax (8.2%)
Surveys, Permits, Fees
Owners Test, Inspection
Printing, Advertising .. ',.' ' ", ','.,.'..'. ,,',,' 

',...' '... ,,'.
T otal".ConstructitilJBaJataaGastaI..".'.

6,539,948
1 ,036,821
1 ,036,821

o
",'.,',', 8,613,590 '

88¡369,049

Non-County Force Design:
Basic NE Design Fee
FPP
Construction Management
RJC EIS Phase I Site
RJC EIS Phase II Site

4,785,328
700,000

3,186,627
303,451
150,000

Total Non-CountyForcaDi;sígrii' 9,125,405

Movable Equipment 12,997,408

1 % for Arts 1,079,980

Contingency. Plaaiiing&LandII. ,',,'...' /38,558,113

TOT ALPROJECTCOSTSi 150,129;955

1,578,160

1,578,160

"

151,797
27,768
27,768

o
, 207,332 '

2,058,514

111,071

69,419

180,490

254,592

27,337

702,069

890,000

63,1 90

39,930,124
21,728,126

1,578,160

63,236,410

7,353,760
4,273,315

.'953,190 ' 82,559,831

78,162
12,391
12,391

o
102,945

6,769,906
1,076,980
1,076,980

o
8,923,866

1,056,135.'. 91,483,698

57,191

57,191

11,200

8.327,235

4,953,590
700,000

3,256,046
303,451
150,000

9,363,087

13,252,000

1,118,518

3,223,002 ',..,,9.451 ;761162.804,719

47,587,416

j- THIS SCHDU WAS NO AOP' AS PAR OF ORDINACE 10532. IT HA BEE RE6ED BY STAF
TO RELE TH IMACl OF CXIL DISCUSSIONS IN AOPTING ORDINACE 10534 SUB'IING TH

REIONA JUSTICE CER IE TO TH VOlRS.
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SEE ARCHIVES FOR THE FOllOWING
ATTACHMENTS TO THIS ORDINANCE

DodD
4817

4816

7420
Ordinance No.

7376
Ordinance No.

7375
Ordinance No,

7374
Ordinance No.

7373
Ordinance No.

7372
Ordinance No.

4723

4722

4438

4189

Title
Final Report! King County Regional Justice Center (1992?)

facility program plan! volume 4, court, judicial

adITnistration, prosecution, public safety, and facilties

management! draft

Final Report! King County Regional Justice Center (1992?)

facilty program plan! volume 3, detention component!

draft

King County Regional Justice Center Facilty Program 1992

Plan Final Report Volume 5 Appendices A, B, and C

Room Data Sheets, Equipment Listings, and Equipment
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